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Atlantic Richfield Company |
' Atlantic Richfield Compary . 4 Centerpointe Drive, 4-435
La Palma, CA 90623
Direct: (714) 228-6770
March 5, 2013
Mr. Steven Way
On-Scene Coordinator
Emergency Response Program (8EPR-SA)
US EPA Region 8.
1595 Wynkoop Street ] o J - :
Denver, CO 80202-1129 . - . L L o ' Deliyered via e-mail

Subject: February 2013 Monthly Progress Report
Rico-Argentine Mine Site — Rico Tunnels
Operable Unit OU01, Rico, Colorado

Dear Mr. Way,

This progress report describes activities conducted during the month of February, 2013 at the Rico-
Argentine Mine Site (site) and activities anticipated to occur during the upcoming month. These activities
are organized by task as identified in the Removal Action Work Plan. This progress report is being
submitted in accordance with Paragraph 35.a of the Unilateral Administrative Order for Removal Action
(the "UAQ"), dated March, 2011.

ACTIVITIES FOR FEBRUARY

This section describes significant developments during the preceding period including actions performed
and any problems encountered during this reporting period.

Site-Wide Activities

« Digital archives continue to be reviewed by the Atlantic Richfield project team for information that
may provide a better understanding of the Rico site.

« Continued avalanche hazard studies of the St. Louis Ponds Site and the Argentme Mill
Site/Access Road.

« Continued avalanche monitoring specific to site conditions and access routes.

o Conducted site-specific avalanche hazard forecasting.

« ~Steve Way (EPA) visited the Rico site briefly on February 20, 2013. Steve met with Town of Rico
officials during a Town Council meeting to review VCUP and Rico UAO issues.

Task A - Pre-Design and Ongoing Site Monitoring

» Review and post October Surface Water Sampling Report and cross sectional transect data to
the project SharePoint site. (hitps://extranet.aecom.com/sites/ricostlouis/SitePages/Home.aspx)

+ The February water sampling event was initiated on February 4, 2013 and completed February
20, 2013.

« February sampling event groundwater samples and water levels were obtained from the following
groundwater wells: GW-1, GW-3, GW-4, GW-5, GW-6, EB-1, EB-2, MW-101, MW-102, MW-103,
MW-104, MW-204, CHV-101, P13-102, P13-103, MW-1 DEEP, MW-1 SHALLOW, MW-2 DEEP,
MW-3 DEEP, MW-4 DEEP, MW-4 SHALLOW, MW-5 DEEP, MW-5 SHALLOW, MW-6 DEEP,
and MW-6 SHALLOW. The cased angle borehole AT-2 was also sampled and water level

T "

e e i v e vee o

}J



obtained. The following wells were found to be dry: MW-202, MW-2 SHALLOW, and MW-3
SHALLLOW.

February sampling event surface water samples were collected from locations DR-3, DR-4, DR-5
and DR-6.

February sampling event Dolores River water samples and flow measurements were collected
from DR-2 and DR-7. Grab samples as well as multi-point composite samples were obtained
from the two referenced river locations.

During February, flumes were inspected for debris and ice buildup. The flumes were cleared as
required.

Downloaded available flume data for February 2013 from the Parshall flume data loggers. The
most recent data was obtained from the OTT PLS pressure transducer at north flume (DR-3) and
from OTT Orpheus Mini at south flume (DR-8). The data will be posted to the project data
SharePoint site in March. Diagnostic function testing was completed on the transducers at DR-3
and DR-6. DR-6 is performing within its sensitivity range. The DR-3 transducer is scheduled for
replacement due to loss of sensitivity next month.

Data from the pressure transducer located in angle borehole AT-2 was not collected due to snow
and avalanche hazard within the St Louis Tunnel cut area. Safe access will be assessed for
future data collection.

Conducted inspection of the pond system spillways, pipes, water levels and general conditions.
Overall condition of the pond good. Ali spillways and pipes observed to be flowing without
obstructions or excessive icing.

Continued work on overall site Data Management System (EQuIS) development. Web site with
data in tabular format has been set up and is currently being tested and refined. Completed
setup of some standard data queries to retrieve the data that is needed. Web site for querying
data from a map is nearing completion.

Task B — Management of Precipitation Solids in the Upper Settling Ponds

-

St. Louis adit discharge water was diverted to Pond 15 during January 2013. Pond 18 has not
been in use during January due to seeps and leakage from a partially buried historic plastic pipe
between Pond 18 and 15 observed in November. Repairs of the Pond 18 pipe seep area
scheduled for May 2013.

Pond 18 was closely monitored for seepage conditions and no leaks or seeps were observed as
could be seen with snow cover during February 2013. Pond 18 is currently frozen over and not in
use.

The St Louis Pond system embankments, flow and general conditions were inspected during
February 2013. The ponds have adequate freeboard. Flow into and between the ponds is not
blocked, and the overall condition of the embankments appears good.

Prepared an assessment of Pond 11, 12 and 14 solids removal and schedule alternatives for
discussion with EPA.

Task C — Design and Construction of a Solids Repository

Continued work on geotechnical analyses of alternative solids drying facility and repository sites,
focusing current attention on Pond 13.

Task D - Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit

Evaluation continued of tunneling and open-cut alternatives to access the Hermosa Formation in
the St. Louis Tunnel as the target location of installation of hydraulic controls.

Submitted a letter to US EPA on January 30, 2013 requesting that the completion date for
additional investigation of the collapsed area of the St. Louis Tunnel Adit be revised to July 2013,
and the subsequent Preliminary Design Report submittal date be revised to September 30, 2013.
US EPA approved the request on January 31, 2013.

313

% & BP affihated cormnpany




